
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/10/2018

ESTIMATE SUMMARY 14:12:29

CONTID: C22360         ESTIMATE NO: 0003 PROG 2005

PCN: 22360-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 F-10-L EAGLE RIVER BR NEAR EDWARDS PERCENT TIME:

PROJECT NO: FBR0702-382                   

I-70 F-10-L EAGLE RIVER BR NEAR EDWARDS

NAME OF ROAD:  

PROJECT COUNTIES: EAGLE

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING

9002 N. MOORE RD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LITTLETON CO 80125     (303)791-5642 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,589,382.51 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,587,000.00 NON-PARTICIPATING 103,154.30

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,094.63

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

68.92

FIXED COMPLETION DATE

FIXED COMPLETION DATE

34.32%

1,700,603.30

103,154.30

103,154.30

100,059.67

$

$

$

$

0.00

888,779.21

888,779.21

0.00

888,779.21

-22,436.69

0.00

866,342.52

0.00

AMOUNT DUE 866,342.52 100,059.67

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 100,059.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

102.0 TIME ALLOW: 8/10/2018 ??:??:??

ORIG TIME ALLOW: 8/10/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/16/2018

03/16/2018

06/25/2018

02/01/2018

02/09/2018

03/01/2018

03/16/2018
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PCN: 22360-BID    ESTIMATE RUN 07/10/2018

PROJECT: FBR0702-382                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.500

0.000

201-00000  
 

2,731.680.500

0.00

1.000

L S 

5,463.35000

0010 Removal of Embankment Protector Type 5 0.000

2.000

202-00024  
 

479.602.000

479.60

3.000

EACH

239.80000

0015 Removal of Asphalt Mat (Planing) 1,267.000

0.000

202-00240  
 

7,424.621,267.000

0.00

4,965.000

SY  

5.86000

0020 Removal of Rumble Strips 2,949.000

0.000

202-00248  
 

1,179.602,949.000

0.00

2,949.000

LF  

0.40000

0025 Removal of Pavement Marking 2,892.000

0.000

202-00250  
 

3,470.402,892.000

0.00

12,277.000

SF  

1.20000

0030 Removal of Guardrail Type 3 178.000

0.000

202-01130  
 

1,792.46178.000

0.00

178.000

LF  

10.07000

0035 Removal of Guardrail Type 4 488.000

0.000

202-01140  
 

2,127.68488.000

0.00

488.000

LF  

4.36000

0040 Embankment Material (Complete In Place) 1,167.000

0.000

203-00060  
 

61,687.621,167.000

0.00

1,167.000

CY  

52.86000

0045 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

128.35000

0050 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

20.000

HOUR

115.48000

0055 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

159.94000
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PCN: 22360-BID    ESTIMATE RUN 07/10/2018

PROJECT: FBR0702-382                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

20.000

HOUR

81.75000

0065 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

288.85000

0070 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

20.000

HOUR

53.43000

0075 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

45.000

CY  

8.72000

0080 Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

3.000

CY  

27.25000

0085 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

540.000

CY  

39.38000

0090 Erosion Log Type 1 (12 Inch) 706.000

57.000

208-00002  
 

2,907.03763.000

217.17

763.000

LF  

3.81000

0095 Aggregate Bag 358.000

0.000

208-00035  
 

4,124.16358.000

0.00

358.000

LF  

11.52000

0100 Pre-fabricated Concrete Washout Structure 2.000

0.000

208-00046  
 

3,040.402.000

0.00

2.000

EACH

1,520.20000

0105 Temporary Slope Drain 0.000

0.000

208-00060  
 

0.000.000

0.00

0.000

LF  

22.22000

0110 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

2,658.19000
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PCN: 22360-BID    ESTIMATE RUN 07/10/2018

PROJECT: FBR0702-382                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal and Disposal of Sediment (Labor) 5.000

0.000

208-00103  
 

558.055.000

0.00

40.000

HOUR

111.61000

0120 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

105.01000

0125 Sweeping (Sediment Removal) 2.000

3.000

208-00106  
 

817.555.000

490.53

30.000

HOUR

163.51000

0130 Erosion Control Management 9.000

5.000

208-00207  
 

2,879.8014.000

1,028.50

90.000

DAY 

205.70000

0135 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

5.000

EACH

272.29000

0140 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

110.000

LF  

22.87000

0145 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.000

ACRE

1,083.70000

0150 Seeding (Temporary) 0.200

0.000

212-00009  
 

65.350.200

0.00

0.400

ACRE

326.75000

0155 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.000

ACRE

5,320.51000

0160 Spray-on Mulch Blanket 0.200

0.000

213-00012  
 

846.270.200

0.00

1.400

ACRE

4,231.36000

0165 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

5.000

HOUR

129.61000
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PCN: 22360-BID    ESTIMATE RUN 07/10/2018

PROJECT: FBR0702-382                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Wildlife Biologist 48.000

20.000

240-00000  
 

7,776.4868.000

2,287.20

96.000

HOUR

114.36000

0175 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

89.12000

0180 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

10.00000

0185 Environmental Health and Safety Management 1.000

0.000

250-00010  
 

3,366.571.000

0.00

1.000

L S 

3,366.57000

0190 Monitoring Technician 12.000

0.000

250-00050  
 

1,167.1212.000

0.00

12.000

HOUR

97.26000

0195 Health and Safety Officer 12.000

0.000

250-00110  
 

1,437.7212.000

0.00

12.000

HOUR

119.81000

0200 Material Sampling and Delivery 1.000

1.000

250-00120  
 

152.482.000

76.24

2.000

EACH

76.24000

0205 Hot Mix Asphalt (Patching) (Asphalt) 64.000

0.000

403-00720  
 

12,198.4064.000

0.00

64.000

TON 

190.60000

0210 Hot Mix Asphalt (Grading SX) (100) 0.000

0.000

403-34801  
 

0.000.000

0.00

800.000

TON 

136.15000

0215 Asphalt Cement Performance Grade (PG 64-28) 0.000

0.000

411-03342  
 

0.000.000

0.00

41.000

TON 

435.66000

0220 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

497.000

GAL 

5.45000
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PCN: 22360-BID    ESTIMATE RUN 07/10/2018

PROJECT: FBR0702-382                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Riprap 0.000

0.000

506-00000  
 

0.000.000

0.00

5.000

CY  

168.98000

0230 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

6.000

CY  

588.22000

0235 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

100.000

LF  

34.42000

0240 Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

0.000.000

0.00

393.000

LF  

90.53000

0245 Guardrail Type 7 (Style CE) 0.000

0.000

606-00740  
 

0.000.000

0.00

95.000

LF  

185.66000

0250 Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

2.000

EACH

3,696.97000

0255 Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

2.000

EACH

2,110.86000

0260 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

67.000

LF  

23.63000

0265 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

3.000

EACH

22.87000

0270 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

3.000

EACH

27.23000

0275 Delineator (Type II) (Barrier) 0.000

0.000

612-00022  
 

0.000.000

0.00

10.000

EACH

21.78000
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PCN: 22360-BID    ESTIMATE RUN 07/10/2018

PROJECT: FBR0702-382                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

5.000

EACH

272.29000

0285 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

5,475.000

LF  

2.82000

0290 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

2.000

EACH

1,055.34000

0295 Detour Pavement 1,324.000

0.000

621-00450  
 

103,404.401,324.000

0.00

1,324.000

SY  

78.10000

0300 Detour Drainage Pipe (Class 0) 425.000

0.000

624-20300  
 

19,167.50425.000

0.00

425.000

LF  

45.10000

0305 Construction Surveying 0.200

0.400

625-00000  
 

13,069.840.600

8,713.23

1.000

L S 

21,783.07000

0310 Mobilization 0.593

0.000

626-00000  
 

140,889.680.593

0.00

1.000

L S 

237,588.00000

0315 Public Information Services (Tier III) 0.400

0.000

626-01103  
 

2,178.300.400

0.00

1.000

L S 

5,445.76000

0320 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

46.000

GAL 

147.04000

0325 Pavement Marking Paint (High Build) 102.000

67.000

627-00013  
 

10,124.79169.000

4,013.97

532.000

GAL 

59.91000

0330 Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

638.000

SF  

17.43000
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PCN: 22360-BID    ESTIMATE RUN 07/10/2018

PROJECT: FBR0702-382                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Flagging 250.500

110.500

630-00000  
 

10,223.52361.000

3,129.36

1,000.000

HOUR

28.32000

0340 Uniformed Traffic Control 19.000

0.000

630-00003  
 

1,448.5619.000

0.00

220.000

HOUR

76.24000

0345 Traffic Control Inspection 10.000

7.000

630-00007  
 

12,035.1517.000

4,955.65

20.000

DAY 

707.95000

0350 Traffic Control Management 42.000

28.000

630-00012  
 

75,096.7070.000

30,038.68

142.000

DAY 

1,072.81000

0355 Flashing Beacon (Portable) 11.000

0.000

630-80001  
 

5,990.2711.000

0.00

22.000

EACH

544.57000

0360 Barricade (Type 3 M-A) (Temporary) 1.500

0.000

630-80335  
 

490.131.500

0.00

6.000

EACH

326.75000

0365 Construction Traffic Sign (Panel Size A) 2.000

0.000

630-80341  
 

206.942.000

0.00

4.000

EACH

103.47000

0370 Construction Traffic Sign (Panel Size B) 26.000

0.000

630-80342  
 

2,690.2226.000

0.00

52.000

EACH

103.47000

0375 Construction Traffic Sign (Panel Size C) 13.500

0.000

630-80343  
 

1,396.8513.500

0.00

27.000

EACH

103.47000

0380 Construction Information Sign 2.000

0.000

630-80348  
 

435.662.000

0.00

4.000

EACH

217.83000

0385 Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

0.000

EACH

54.46000
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PCN: 22360-BID    ESTIMATE RUN 07/10/2018

PROJECT: FBR0702-382                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Portable Message Sign Panel 1.000

0.000

630-80355  
 

4,901.191.000

0.00

2.000

EACH

4,901.19000

0395 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

3,812.031.000

0.00

2.000

EACH

3,812.03000

0400 Drum Channelizing Device 38.500

0.000

630-80360  
 

2,096.7138.500

0.00

77.000

EACH

54.46000

0405 Drum Channelizing Device (With Light) (Flashing) 18.000

0.000

630-80363  
 

980.2818.000

0.00

36.000

EACH

54.46000

0410 Drum Channelizing Device (With Light) (Steady Burn) 6.000

0.000

630-80364  
 

326.766.000

0.00

12.000

EACH

54.46000

0415 Portable Traffic Speed Monitor 1.000

0.000

630-80367  
 

3,812.031.000

0.00

2.000

EACH

3,812.03000

0420 Concrete Barrier (Temporary) 2,202.000

0.000

630-80370  
 

57,670.382,202.000

0.00

4,404.000

LF  

26.19000

0425 Glare Screen (Temporary) 1,518.000

0.000

630-80378  
 

16,485.481,518.000

0.00

3,036.000

LF  

10.86000

0430 Traffic Cone 50.000

0.000

630-80380  
 

817.0050.000

0.00

300.000

EACH

16.34000

0435 Portable Rumble Strips (Temporary) 12.000

0.000

630-80440  
 

9,148.8012.000

0.00

24.000

EACH

762.40000

0440 Impact Attenuator (Temporary) 1.500

0.000

630-85010  
 

3,430.821.500

0.00

3.000

EACH

2,287.21000
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PCN: 22360-BID    ESTIMATE RUN 07/10/2018

PROJECT: FBR0702-382                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.000

0.000

630-85040  
 

28,317.981.000

0.00

2.000

EACH

28,317.98000

0450 Night Work Lighting 0.400

0.200

632-00000  
 

16,028.840.600

5,342.95

1.000

L S 

26,714.74000

0455 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0460 F/A Partnering 1,500.000

0.000

700-70011  
 

1,500.001,500.000

0.00

2,400.000

F A 

1.00000

0465 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

3,500.000

F A 

1.00000

0470 F/A Incentive 0.000

0.000

700-70014  
 

0.000.000

0.00

69,000.000

F A 

1.00000

0475 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0480 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

0.000

F A 

1.00000

0485 F/A Hazardous Waste Disposal Force Account Waste 
Disposal

0.000

0.000

700-70587  
 

0.000.000

0.00

0.000

F A 

1.00000

0700 Added Item (Lump Sum)/ Pollution Liability Insurance 1.000

0.000

900-00014  
 

8,240.001.000

0.00

1.000

L S 

8,240.00000

CAT 678,647.8560,773.081,534,406.89CURRENT AMT0200 $ $ $
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PCN: 22360-BID    ESTIMATE RUN 07/10/2018

PROJECT: FBR0702-382                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:29

CUMULATIVE
AMOUNT

CAT NO0300 F-10-L 

0490 Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

0.000.000

0.00

41.000

SY  

41.43000

0495 Removal of Wall 66.000

0.000

202-00155  
 

2,411.6466.000

0.00

66.000

LF  

36.54000

0500 Removal of Asphalt Mat (Planing) (Special) 3,058.000

0.000

202-00246  
 

76,327.683,058.000

0.00

3,246.000

SY  

24.96000

0505 Removal of Bridge Railing 732.500

0.000

202-00425  
 

44,015.93732.500

0.00

1,465.000

LF  

60.09000

0510 Removal of Portions of Present Structure (Class 2) 10.000

0.000

202-00453  
 

2,787.8010.000

0.00

10.000

SY  

278.78000

0515 Removal of Portions of Present Structure (Class 3) 19.600

5.500

202-00460  
 

8,172.3125.100

1,790.75

41.000

SY  

325.59000

0520 Removal of Expansion Device 118.000

0.000

202-00504  
 

6,451.06118.000

0.00

118.000

LF  

54.67000

0525 Removal of Fence 400.000

0.000

202-01000  
 

8,060.00400.000

0.00

400.000

LF  

20.15000

0530 Sandblasting Reinforcing Steel 10.000

19.000

202-05100  
 

331.7629.000

217.36

100.000

SY  

11.44000

0535 Removal and Disposal of Paint 0.000

1.000

202-05300  
 

489.271.000

489.27

1.000

L S 

489.27000

0540 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

127.000

CY  

89.82000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:29

CUMULATIVE
AMOUNT

CAT NO0300 F-10-L 

0545 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

29.000

CY  

205.37000

0550 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

18.000

CY  

8.72000

0555 Hazardous Waste Disposal 0.000

1.000

250-00220  
 

255.951.000

255.95

1.000

CY  

255.95000

0560 Hot Mix Asphalt (Grading SX) (100) 0.000

0.000

403-34801  
 

0.000.000

0.00

550.000

TON 

136.15000

0565 Asphalt Cement Performance Grade (PG 64-28) 0.000

0.000

411-03342  
 

0.000.000

0.00

32.000

TON 

435.66000

0570 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

316.000

GAL 

5.45000

0575 Steel Sheet Piling (Type II) 0.000

0.000

501-00200  
 

0.000.000

0.00

518.000

SF  

25.17000

0580 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

44.000

CY  

588.22000

0585 Retrofit/Repair Type I 1.000

1.000

509-08201  
 

2,827.642.000

1,413.82

3.000

EACH

1,413.82000

0590 Retrofit/Repair Type II 0.000

0.000

509-08202  
 

0.000.000

0.00

0.000

EACH

884.97000

0595 Retrofit/Repair Type III 1.000

0.000

509-08203  
 

2,920.211.000

0.00

1.000

EACH

2,920.21000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:29

CUMULATIVE
AMOUNT

CAT NO0300 F-10-L 

0600 Paint Existing Structure(S) 0.000

0.000

509-90000  
 

0.000.000

0.00

1.000

L S 

6,349.46000

0605 Paint Structural Steel 0.000

0.000

509-90003  
 

0.000.000

0.00

1.000

L S 

3,865.88000

0610 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

2,947.000

SY  

17.54000

0615 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

578.000

SY  

14.10000

0620 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

118.000

LF  

324.13000

0625 Polyester Concrete End Dam 0.000

0.000

518-02030  
 

0.000.000

0.00

177.000

CF  

140.37000

0630 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

118.000

LF  

14.84000

0635 Concrete Class D (Bridge) 0.000

4.500

601-03040  
 

8,788.054.500

8,788.05

14.000

CY  

1,952.90000

0640 Concrete (Patching) 8.300

146.100

601-06102  
 

12,873.87154.400

12,181.82

300.000

CF  

83.38000

0645 Galvanic Anodes 13.000

47.000

601-51005  
 

1,702.8060.000

1,333.86

400.000

EACH

28.38000

0650 Reinforcing Steel 0.000

54.000

602-00000  
 

105.3054.000

105.30

12,545.000

LB  

1.95000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:29

CUMULATIVE
AMOUNT

CAT NO0300 F-10-L 

0655 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

2.12000

0660 Bridge Rail Type 10M (Special) 0.000

0.000

606-11032  
 

0.000.000

0.00

1,465.000

LF  

243.88000

0665 Fence Chain Link (Special) 0.000

0.000

607-53005  
 

0.000.000

0.00

120.000

LF  

283.18000

0670 Fence Chain Link (Special) (60 Inch) 0.000

0.000

607-53161  
 

0.000.000

0.00

210.000

LF  

147.04000

0675 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

1,600.000

LF  

6.54000

0680 Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

4.000

EACH

1,960.48000

CAT 178,521.2726,576.181,023,365.55CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0685 Field Office (Special) 0.500

0.500

620-00005  
 

16,023.041.000

8,011.52

1.000

EACH

16,023.04000

0690 Field Laboratory (Class 2) 0.500

0.500

620-00012  
 

14,388.031.000

7,194.02

1.000

EACH

14,388.03000

0695 Sanitary Facility 0.500

0.500

620-00020  
 

1,199.001.000

599.50

1.000

EACH

1,199.00000

CAT 31,610.0715,805.0431,610.07CURRENT AMT0400 $ $ $

$ 888,779.19103,154.30$2,589,382.51$CURRENT AMTPROJECT TOTAL


